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OVERVIEW 
 
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of the end of November 2003. 
 
Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely and cost-effective clean up; progress against the contract 
with RL; project cost summary analysis; and overviews of safety and critical issues that identify the 
high-level challenges to achieving cleanup progress. 

 
NOTABLE ACCOMPLISHMENTS 

 
Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011) 
Maintain Safe and Secure Special Nuclear Materials (SNM) 
FH successfully completed the fourth swap, which transferred the Special Nuclear Material (SNM) from 
International Atomic Energy Agency vault number three to other locations.  The fifth and final swap is 
scheduled during the next two months.  This swap must be completed in order to complete the major 
Defense Nuclear Facilities Safety Board (DNFSB) Recommendation 2000-1 Milestone on stabilization. 
 

Maintain Safe and Compliant Plutonium Finishing Plant (PFP)  
The Na tional Emissions Standard for Hazardous Air Pollutants compliance for inspection, calibration 
and leak test for the 296-Z-7 Stack and the 291-Z-1 Stack was met on November 13, 2003, one 
month ahead of schedule. 
 

Stabilization of Nuclear Materials 
Metals, Alloys, Oxides and Polycubes:  Through November 30, 2003, 403 items were stabilized 
and packaged into DOE standard 3013 containers.  Fiscal year to date oxide stabilization progress is 
20 items behind schedule out of a planned 1,230 items.  However, contract to date, stabilization 
progress is 60 items ahead of schedule, out of 4,770 items planned.  At this time the only remaining 
category of material open to complete the major DNFSB Recommendation 2000-1 Milestone on 
stabilization, which is due May 2004, is forecast to complete in January 2004. 
 

Disposition PFP Facility 
Transition 232-Z Facility:  The 232-Z Engineering Evaluation/Cost Analysis (EE/CA) was submitted 
to RL on November 24, 2003.  Stakeholder (Washington State Department of Ecology, U.S. 
Environmental Protection Agency, Hanford Advisory Board, and Tribal Nations) and public review of 
this document is scheduled for December 15, 2003, through January 30, 2004.  
 
Transition 236-5Z Facility:  The Plutonium Reclamation Facility canyon crane was successfully 
reactivated on November 14, 2003.  The operability of this crane is on the critical path for future 
legacy holdup removal and canyon cleanout activities. 
 
Transition 241-Z Facility:  The final 241-Z notice of construction (NOC) was approved by the 
Washington State Department of Health on November 24, 2003.  This NOC supports the tank D-5 
pump replacement in addition to follow-on deactivation and decommissioning (D&D) activities. 
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NOTABLE ACCOMPLISHMENTS, CONTINUED 

 

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(RL-0012) 
K East Sludge Retrieva l and Disposition:  The project completed testing of the Active Inert 
Ventilation System (AIVS).  The system met all functional requirements and is now available for use.   
 
The K Basin Health and Safety Plan was updated to incorporate the inert gas (Argon) safety program.  
The facility orientation has also been updated to incorporate the hazards and controls in the inert gas 
program. 
 
Sludge Disposition Alternatives Review:  An independent strategic evaluation of sludge 
disposition alternatives was completed by FH and Pacific Northwest National Laboratory.  The 
evaluation team identified a recommended approach which accelerates the treatment and disposal of 
the K Basin sludge and eliminates the use of T-Plant and large diameter containers (LDCs) for the 
interim storage of K Basins sludge.  A presentation was delivered to RL on November 18, 2003, and to 
DOE-HQ’s Environmental Management-3 on December 5, 2003.  Based on feedback from these 
briefings, FH is now working towards the accelerated treatment of the K Basin sludge.  A baseline 
change request outlining the alternate technical analysis should be issued by December 22, 2003. 
 
Fuel Transfer System (FTS):  The project completed eleven FTS shipments (110 canisters) during 
November.  As of December 15, 2003, a cumulative total of 203 FTS shipments (2,028 canisters) have 
been completed.    
 
Multi-Canister Overpack (MCO) Welding at the Canister Storage Building:  The project 
welded and “N” stamped 11 MCOs during November for a cumulative total of 107.  As of December 
15, 2003, a cumulative total of 116 MCOs were welded and N-stamped, and the project is twelve 
MCOs ahead of the baseline schedule. 
 
Deactivation:  The second phase of the underwater hydrolasing demonstration was performed on 
November 12, 2003, at the K East Sedimentation Basin.  The demonstration successfully removed 
surface concrete.  The third and final phase of the hydrolasing demonstration will involve 
decontaminating a portion of the 105K East Basin wall.  FH is currently awaiting RL’s approval of the 
test plan which authorizes the radiological demonstration in the basin.   
 

Nuclear Facility D&D, Remainder of Hanford (RL-0040) 
and Nuclear Facility D&D, River Corridor Contract 
Project (RL-0041) 
Deactivation and Decommissioning 
233-S Demolition:  The Plutonium Recovery 
(PR) Airlock, Can Storage Room, PR Can Load-
Out and Decontamination Room, Change Room 
and toilet, Equipment Room, Pipe Gallery, 
Stairwell, and all ventilation system ductwork 
have been demolished, loaded into 
Environmental Restoration Disposal Facility 
(ERDF) containers.  The majority of the waste  
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NOTABLE ACCOMPLISHMENTS, CONTINUED 
 
has been transported to the ERDF and off loaded.  This effort represents the first open-air demolition 
of a significantly contaminated Plutonium facility (several million disintegrations per minute  alpha) in 
the DOE complex.  The four-story process hood is the only remaining structure. 
 
224-B and 224-T Demolition:  Issued the notification to stakeholders of public comment period for 
the 224-B EE/CA on November 14, 2003.  The 224-T EE/CA was reviewed with RL, the Environmental 
Protection Agency and the Washington State Department of Ecology.  It is anticipated that the 
notification to stakeholders will be issued on December 15, 2003. 
 

Reliability Projects 
Project L-388, Evaporator/Canton Street Water 
Upgrade:  This project designs and constructs a 
potable water service in the 200 East Area.  The 
existing water service is greatly undersized and may 
be leaking into an environmentally sensitive area.  The 
12-inch line will greatly improve the water quality and 
flow in this area.  Pipe installation was initiated in late 
November 2003. 

 

Waste Site Remediation 
U Plant Regional Acceleration:  Draft B of the U Plant Waste Sites Area Closure Focused Feasibility 
Study/Proposed Plan was transmitted to RL on November 3, 2003.  RL, in turn, transmitted it to the 
regulatory agencies on November 10, 2003. 
 
The Sampling and Analysis Plan (SAP) for the U Plant Closure Area Waste Sites, DOE-RL-2003-52, 
Draft A (Post Workshop) was transmitted to RL on November 14, 2003, for submittal to the regulatory 
agencies. 
 
218-W-4C Burial Ground Data Quality Objectives/SAP:  The construction of a Vapor Extraction 
System at Trench 4 in the 218-W-4C Burial Ground was completed on November 10, 2003, and 
operations were initiated on November 11, 2003, four days ahead of schedule. 
 

Nuclear Facility D&D, Fast Flux Test Facility (FFTF) (RL-
0042) 
Fuel Off-load:  During November, three Interim Storage Casks (ISCs) were loaded and transferred to 
the Plutonium Finishing Plant. 

Dump Heat Exchanger (DHX) Fuel Oil Deactivation:  Fuel oil was removed from the three DHX 
storage tanks, as well as commencing the draining of the systems supplying fuel oil to the DHX pre-
heaters.  This activity is in support of partial deactivation of a major fire detection and alarm system in 
the heat transport system buildings. 
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NOTABLE ACCOMPLISHMENTS, CONTINUED 
 

Solid Waste Stabilization and Disposition (RL-0013), 
Soil and Water Remediation Groundwater/Vadose Zone 
(RL-0030) and Operate Waste Disposal Facility (RL-
0080) 
Transuranic (TRU) Waste Program:  Completed two shipments (10 cubic meters [m3]) to the 
Waste Isolation Pilot Plant (WIPP).  The waste stream profile for the mixed oxide (MOX) was approved 
on November 20, 2003. 
 
TRU Waste Retrieval:  Issued the Project Execution Plan Revision.  Initiated Soil Vapor Extraction 
and issued the Declaration of Readiness on November 17, 2003.  FH performed the Contractor 
Readiness Assessment from November 18-26, 2003.  FH retrieved a total of 65 TRU Drums (12 m3) 
from burial ground 218-W-4C. 
 
Mixed Low Level Waste (MLLW) Treatment:  Completed shipments totaling 161 m3 of 183-H 
Basin waste to the ERDF.  A total of 1,326 m3 of 183-H waste has been disposed of at ERDF.  FH 
dispositioned 224 m3 of MLLW in November. 
 
Liquid Waste Processing:  The 200 Area Effluent Treatment Facility processed and disposed of 1.7 
million gallons of Operable Unit UP-1 groundwater and ERDF leachate.   
 
Groundwater Protection Program:   Awarded a contract to decommission 89 additional groundwater 
wells by February 28, 2004.  FH constructed five of the nine wells for the fall drilling campaign. 

 
ISSUES 

 

Nuclear Materials Stabilization and Disposition (RL-011) 
De-inventory Delay:  DOE’s direction to delay PFP de-inventory will require major revision of the 
PFP Closure Project baseline, including Performance Incentive revisions.  
 

SNF Stabilization and Disposition (RL-012) 
Sludge Retrieval and Disposition:  The Tri-Party Agreement milestone (M-34-08) to begin  
K East sludge movement by December 31, 2002, was missed.  In the month of October, the project 
completed installation of the new AIVS designed to establish and maintain an oxygen-deficient 
environment in the LDC and LDC Cask.  During subsequent testing of the new system, a low-flow rate 
condition was discovered.  Since then, modifications have been completed to correct the low-flow rate 
condition. 
 
Fuel Production:  The project experienced continued equipment failures causing FTS and MCO fuel 
movement to fall behind schedule.  Repairs have been completed, and Operations resumed  
December 5, 2003.  MCO and FTS fuel shipments continue to be impacted: 
 
• MCO Shipments:   No MCO fuel shipments were completed during the month of November.  As 

of December 15, 2003, the project shipped a cumulative total of 285 MCOs containing 1,545 
metric tons of heavy metal (MTHM), and is 59 shipments behind the baseline schedule.  
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ISSUES, CONTINUED 

 
• FTS Shipments:  Removal of all K Basin fuel is based upon improved reliability of FTS 

equipment.  The system continues to experience reliability problems.  As of December 15, 2003, 
the project is 133 shipments behind the baseline schedule.  The following activities were 
completed to correct system deficiencies: 
- Replaced the K West shielded transfer cask (STC) lift platform jackscrew traveling nuts to 

resolve excessive motor faults, cocking of the STC lift, and abnormal motor torque readings.  
-  Implemented predictive corrective maintenance. 
- Increased critical spare parts inventories. 

 
Solid Waste Stabilization and Disposition (RL-013), Soil 
and Water Remediation, Groundwater/Vadose Zone 
(RL-030) and Operate Waste Disposal Facility (RL-080) 
TRU Program Acceleration:  DOE-RL and DOE-HQ are evaluating a plan to move the 
nondestructive assay (NDA) unit, the nondestructive examination (NDE) unit, and the Head Space Gas 
Sampling (HSGS) Accelerated Processing Line (APL) units to the Nevada Test Site in mid-January of 
2004.  Loss of these units will significantly impact waste characterization and WIPP shipping plans, 
and will result in increased TRU Program costs to meet current shipping commitments.  Plans for 
mitigating the impact include: 
• Both NDA and NDE units are operational, but their certification has not been received from the 

Carlsbad Area Field Office (CBFO) due to a delay at the CBFO in submitting the audit report to the 
State of New Mexico for approval.  This certification is not expected before the end of January 
2004, which will preclude eight planned shipments of APL-processed waste during the December 
2003 through January 2004 timeframe. 

• The HSGS unit is in place in the Central Waste Complex.  The CBFO audit for this unit was 
completed on November 13, 2003.  Certification of the unit is expected by the end of January 
2004.  Operation of this unit will significantly increase the waste characterization throughput.  
Shipment of waste to WIPP, however, will not be possible until the audit report from the 
September 11, 2003, APL NDA/NDE audit is approved by the State of New Mexico.  This approval 
is not expected prior to the end of January 2004. 

• Accelerate the certification of the Plutonium Finishing Plant MOX residue waste stream.  The 
waste stream has been approved by CBFO, and the first MOX shipment was completed on 
December 2, 2003.  Five additional shipments are now planned before the end of January 2004.  
Characterization work for an additional 30 MOX shipments is scheduled to complete by mid-
February 2004. 

• Obtain our S3000 (Solids) Waste Summary Category certification to allow shipment of 
approximately 600 Ash Pipe Overpack Containers (POCs).  Successfully completed the final audit 
for this certification the week of November 3, 2003.  Receipt of Solids certification is projected in 
mid-January 2004, which will allow shipment of these POCs (approximately 21 shipments). 

 
SAFETY OVERVIEW 

 
The focus of this section is to document trends in occurrences.  FH continues to focus on improving 
safety through the efforts of the PHMC workforce as they implement the Integrated Environmental 
Safety and Health Management System, work towards achieving Voluntary Protection Program “star” 
status, and accomplish work through Enhanced Work Planning.  Safety and health statistical data is  
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SAFETY OVERVIEW, CONTINUED 

 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards.  
 

Total OSHA Recordable Case Rate:  The FH Team is projected to finish 
Calendar Year 2003 at the current 1.3 OSHA Recordable Rate, slightly below the 1.5 baseline average, 
but above the .85 company goal. 
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The FH Team OSHA Recordable Rate 
appears to be developing an improving 
trend.  The rate since May 2003 has 
been 0.96.

 
Increased focus on workplace safety and project safety improvement plans is ongoing.  

 

 

OSHA Days Away From Work (DAFW) Case Rate:  The FH safe 
work hours exceeded 2.8 million in November.  The last DAFW case was in August 2003. 
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First Aid Case Rate:  First Aid Rate undergoes seasonal cycles.  There is a definite 
increasing trend this year, but November appears to have returned to normal.  Some of the increase 
is related to summer injuries, but much of the increase is in Strains, Sprains, and Pain. 
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Safety Cost Index:  The FH DOE Safety Cost Index is stable at the current 8.5 baseline 
average.  The company goal is 8.0 cents per hour. 
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FY 2004 FH FUNDS VS. SPEND FORECAST ($000) 

 

This chart reflects funding obligated to the PHMC.  

2012 Accelerated 
Completion

2035 Accelerated 
Completion Other

Nuclear Materials Stabiliation & Disposition RL-0011 179,952 ** 167,893 12,059
SNF Stabilization & Disposition RL-0012 157,229 166,502 -9,273

Solid Waste Stabilization & Disposition RL-0013 143,993 143,193 800
Safeguards & Security RL-0020 56,905 56,905 0

Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 37,295 36,967 328
Nuclear Facility D&D, Remainder of Hanford RL-0040 86,473 88,224 -1,751

Nuclear Facility D&D, River Corridor Closure RL-0041 4,141 3,460 681
Nuclear Facility D&D, FFTF Project RL-0042 16,693 7,798 8,895

Operate Waste Disposal Facility RL-0080 3,984 3,984 0
$686,665 $674,926 $3,467 ($623) $8,895

* Anticipated funding includes FY 2003 carryover
** PFP spend forecast includes the de-inventory delay option

FY 2004 Fiscal 
Year Spend 

Forecast

Control Point

Total FH

PBS Title PBS
FY 2004 

Anticipated 
Funding*

 
NOTE:  Numbers are rounded to the nearest $K.  FH is taking numerous proactive actions to 
overcome projected FY 2004 funding challenges, including identification of work scope efficiencies, 
discretionary spending controls, overhead cost reductions, etc.  RL-0041 and RL-0042 both reflect 
current funding, which ignores contract extensions currently in process through March and August, 
respectively. 

 
FY 2004 SCHEDULE/COST PERFORMANCE ($K) 

 
The following provides a brief synopsis of overall PHMC contract cost/schedule performance. 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of Work 

Performed
Schedule 

Variance $
Schedule 

Variance %
Cost Variance 

$
Cost Variance 

%
Budget At 

Completion

RL-0011 Nuclear Materials Stabiliation & Disposition 27,148 26,489 20,224 -659 -2% 6,265 24% 172,598
RL-0012 SNF Stabilization & Disposition 29,233 13,101 27,168 -16,132 -55% -14,067 -107% 162,319

RL-0013 Solid Waste Stabilization & Disposition 22,620 28,917 19,662 6,297 28% 9,255 32% 144,943
RL-0020 Safeguards & Security 7,181 7,181 7,938 0 0% -757 -11% 50,004
RL-0030 Soil & Water Remediation, Groundwater/Vadose Zone 5,462 5,173 4,375 -289 -5% 799 15% 37,731
RL-0040 Nuclear Facility D&D, Remainder of Hanford 11,021 9,592 10,066 -1,428 -13% -474 -5% 84,586
RL-0041 Nuclear Facility D&D, River Corridor Closure 1,499 1,591 1,600 92 6% -9 -1% 3,222
RL-0042 Nuclear Facility D&D, FFTF Project 6,439 6,337 5,070 -103 -2% 1,267 20% 43,842
RL-0080 Operate Waste Disposal Facility 436 204 397 -232 -53% -192 -94% 3,248

Subtotal Sub-project Work scope 111,040 98,586 96,499 -12,454 -11% 2,087 2% 702,493
4.4.6.1+.2 Request for Services & National Programs 1,850 1,850 1,876 0 0% -26 -1% 10,329

4.4.6.3 Work Orders from PNNL 818 818 819 0 0% -1 0% 4,681

4.4.6.4 Work Orders from BHI 229 229 245 0 0% -16 -7% 951
4.4.6.5 Work Orders from HEHF 30 30 34 0 0% -4 -13% 174

4.4.6.6 Work Orders from BNI 59 59 61 0 0% -2 -4% 338
4.4.6.7 Work Orders from CH2M HILL 4,884 4,914 4,646 30 1% 268 5% 28,327

4.4.6.8 Work for Others Fabrication Services 201 201 999 0 0% -799 -398% 1,405

Total Work For Others 8,071 8,101 8,680 30 0% -579 -7% 46,205
Total FH Contract Work scope 119,110 106,686 105,179 -12,424 -10% 1,507 1% 748,698

Fiscal Year To Date ($K)

 
NOTE:  Numbers are rounded to the nearest $K. 
 
SCHEDULE PERFORMANCE:  FYTD schedule performance reflects a -$12,424/-10% unfavorable schedule 
variance.  The established threshold is +/-10% or $1M.  The significant schedule variances are 
discussed in the following sections:  Spent Nuclear Fuel Stabilization and Disposition (Section C); Solid 
Waste Stabilization and Disposition (Section F); Nuclear Facility D&D, Remainder of Hanford (Section 
D); and Operate Waste Disposal Facility (Section F). 
 
Cost Performance:  FYTD cost performance reflects a $1,507K/1% favorable cost variance.  The 
established threshold is +/-10% or $1M.  The significant cost variances are discussed in the following 
sections:  Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel Stabilization  

 



 PHMC Performance Report                 November 2003 
Section A                                                    Overview  

DOE/RL-2000-76, Rev. 37 Overview                                     A: 10 

  

 
FY 2004 SCHEDULE/COST PERFORMANCE , CONTINUED 

 
and Disposition (Section C); Solid Waste Stabilization and Disposition (Section F); Safeguards and 
Security (Section G); Soil and Water Remediation, Groundwater/Vadose Zone (Section (F); Nuclear 
Facility D&D, FFTF Project (Section E); and Work for Others (Section H). 

Performance Status  
FYTD and Monthly ($000s)
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Monthly BCWS 56,986 62,125 55,547 64,784 58,184 58,487 69,481 59,729 55,279 65,227 56,428 86,442

Monthly BCWP 47,639 59,048

Monthly ACWP 48,140 57,039
FYTD BCWS 56,986 119,110 174,658 239,442 297,626 356,113 425,593 485,322 540,601 605,828 662,256 748,698

FYTD BCWP 47,639 106,686

FYTD ACWP  48,140 105,179

Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 Jul-04 Aug-04 Sep-04

 
 

MILESTONE PERFORMANCE 
 

Milestones represent significant events in project execution.  Milestones are established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key 
events.  Because of the relative importance of milestones, the ability to track and assess milestone 
performance provides an effective tool for managing the PHMC contract.  FY 2004 milestone 
information is based upon the current baseline including RL-approved changes.  Changes in both the 
number and type of milestones from month to month are the result of Baseline Change Requests 
approved during the year. 
 
Fiscal year milestone performance (Enforceable Agreement, U.S. Department of Energy-Headquarters 
[DOE-HQ], and RL) shows one enforceable agreement milestone is overdue.  This milestone is S03-
04-001 for M34-25-T1, Complete transfer of K East Basin SNF to K West Basin, originally due 
November 1, 2003 and currently forecast for April 30, 2004. 
 

FISCAL YEAR-TO-DATE

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2004

Enforceable Agreement 0 0 0 1 1 3 6 11
DOE-HQ 0 0 0 0 0 0 0 0
DOE-RL 0 0 0 0 1 5 2 8
Total FH 0 0 0 1 2 8 8 19

REMAINING SCHEDULED

 
 



 PHMC Performance Report                 November 2003 
Section A                                                    Overview  

DOE/RL-2000-76, Rev. 37 Overview                                     A: 11 

  

 

GOLD METRICS 
 
Note:  RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS 
quantities are reported monthly to DOE-HQ. 
 

Measure/Units  Oct 
2003

 Nov 
2003

 Dec 
2003

 2nd 
Qtr

3rd 
Qtr 4th Qtr

FY 2004 
To Date

FY 2004 
Total

Planned 200 200 200 300      -           -   400 900

Actual 400       200      -        -        -           -   600 600

Planned         -            -        -   176      -           -   0 176

Actual Completed in August 2003         -   0 0

Planned        16         16     17     50     49        52 32 200

Actual        26         10      -        -        -           -   36 36

Planned      218       243   204   333   833   1,492 461 3,323

Actual      226       200      -        -        -           -   426 426
Planned        35         74     80   181   181        81 108 631
Actual        41         43      -        -        -           -   84 84
Planned         -            -        -        -        -            2 0 2
Actual         -             1      -        -        -           -   1 1
Planned         -            -        -        -        -           -   0 0
Actual         -             2      -        -        -           -   2 2
Planned         -            -        -        -        -            3 0 3
Actual          3          -        -        -        -           -   3 3

Industrial Facility Completions 
(# of facilities)

Plutonium Metal or Oxide 
packaged for long-term storage 
(# of containers)
Plutonium or Uranium Residues 
packaged for disposition 
(kg/bulk)

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged 
for final disposition (MTHM)

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions (# 
of facilities)
Radioactive Facility 
Completions (# of facilities)

 
 
 

GOVERNMENT FURNISHED SERVICE/ITEM 

(GFS/I) 
 
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup. 
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Currently 
thirteen RL GFS/I to FH are late (shown in red boxes below).  The “blue” text is hyper-linked to the 
current PHMC/RL contract at web site 
\\AP001\HSTD\IRMS\CONTRACTS_AND_ACQUISITION\GFS_GFI\SUMMARY\ALL_GFS_GFI.HTM. 
 
NOTE:  GFS/I data is through December 15, 2003. 
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GFS/I, CONTINUED 
 

 (Highlight: gold = PI Related, red = Late/Missed)  

Ref. 
 ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt GFS/I 

RL Letter 
No. & Date 
Completed 

FH 
Submittal 

FH Letter 
No. & Date 
Completed 

Comments 

Obtain approval of CERCLA decision documents to support 
demolition of Central Plateau excess hazardous facilities within 60 

days of submittal. 
Approve 
Action 
Memorandum 
for 224-B 
within 60 
days of 
submittal of 
the 224-B 
EE/CA. 
Commitment
: 20 
September 
2003 

  224-B EE/CA FH-0302858 
Completed: 22 
July 2003 

When the approved Action 
Memorandum is issued, 
impacts to follow on 
documents including the 
Sampling Analysis Plan, 
Health and Safety Plan, Air 
Monitoring Plan & Removal 
Action Work Plan will be 
determined. 
ISSUE: FH submitted letter 
to RL 9/30/03, of RL's delay. 
Upon FH's receipt of the 
GFS, a change by contract 
modification will be 
requested from RL reflecting 
the impacts. 
FH-0303748 
ISSUE: RL Letter 03-AMCP-
0058 / 0304237A, dated Oct. 
27, 2003, has determined that 
the streamlined EE/CA 
requires revision based upon 
EPQ review comments. 
0304237A/03-AMCP-0058 
ISSUE: FH submits revised 
EE/CA for 224-B.  
 
FH-3042374 R1, 11/6/03.  
FH-0304237AR1 

GF000
9 

C.2.2.1.1 
Surplus 
Canyon 
and 
Ancillary 
Facilities 

WBS 
4.1.2.1.2 
Plutonium 
Concentratio
n Facilities 
Demolish 
224B  
 
WBS 
4.1.2.1.2 
Plutonium 
Concentratio
n Facilities  
Demolish 
224T 

• Deactivation & 
Decommissionin
g 

 DE-AC06-
96RL13200
, C.2.2.1.1, 
Row 1, 
GFS/GFI 1 

Approve 
Action 
Memorandum 
for 224-T 
within 60 
days of 
submittal of 
the 224-T 
EE/CA. 
Commitment
: 28 
September 
2003 

  224-T EE/CA FH-0302930 
Completed: 30 
July 2003 

When the approved Action 
Memorandum is issued, 
impacts to follow on 
documents including the 
Sampling Analysis Plan, 
Health and Safety Plan, Air 
Monitoring Plan & Removal 
Action Work Plan will be 
determined. 
ISSUE: FH submitted letter 
to RL 10/9/03, of RL's delay. 
Upon FH's receipt of the 
GFS, a change by contract 
modification will be 
requested from RL reflecting 
the impacts. 
FH-0303878 
ISSUE: RL Letter 03-AMCP-
0058 / 0304237A, dated Oct. 
27, 2003, has determined that 
the streamlined EE/CA 
requires revision based upon 
EPQ review comments. 
0304237A/03-AMCP-0058 
ISSUE: FH submits revised 
EE/CA for 224-T. 
Additionally, FH needs an 
action memorandum issued 
by 3/8/04 to avoid impacting 
the project  
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GFS/I, CONTINUED 
 

Approve U Plant documented safety analysis within 60 days of 
submittal. 

GF001
1 

C.2.2.1.1 
Surplus 
Canyon 
and 
Ancillary 
Facilities 

WBS 
4.1.2.1.1 U 
Plant 
Ready U 
Plant for 
Demolition 

• Deactivation & 
Decommissionin
g 

 DE-AC06-
96RL13200
, C.2.2.1.1, 
Row 1, 
GFS/GFI 3 
 
DE-AC06-
96RL13200
, Section J, 
Appendix 
D, PI S-6, 
Attachmen
t 4, 
GFS/GFI 

Approve U 
Plant 
documented 
safety 
analysis 
(2003) 
Commitment
: 24 
November 
2003 

  U Plant 
Documented 
Safety 
Analysis 
(2003) 
Planned: 30 
September 
2003 

FH-0303606 
Completed: 25 
September 2003 

  

GF002
0 

C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-
96RL13200
, C.2.2.1.2, 
Row 4, 
GFS/GFI 2 
 
DE-AC06-
96RL13200
, Section J, 
Appendix 
D, PI S-3, 
Attachmen
t 1, 
GFS/GFI 

Approve 
Supplement 
Analysis and 
Record of 
Decision 
amendment 
for PFP 
Weapon 
Grade and 
Fuel Grade 
material. 
Commitment
: 28 
February 
2003 

      ISSUE: RL letter 04-AMCP-
0028, 11/3/03 – RL is 
working w/HQ on what 
support can be provided, but 
shipments of 16.5 starting 
11/1/03 will not occur. This 
letter provides  direction to 
evaluate alternatives for de-
inventorying of the PFP. 
0304315A/04-AMCP-0028 
ISSUE: FH submitted letter 
to RL 3/4/02, of RL's delay. 
Upon FH's receipt of the 
GFS, change by contract 
modification will be 
requested from RL reflecting 
the impacts. 
FH-0300952 

GF002
4 

C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-
96RL13200
, C.2.2.1.2, 
Row 4, 
GFS/GFI 5 
 
DE-AC06-
96RL13200
, Section J, 
Appendix 
D, PI S-3, 
Attachmen
t 1, 
GFS/GFI 

Obtain 
SAFKEG 
Certificate of 
Compliance. 
Commitment
: 1 March 
2003 

      ISSUE: FH submitted letter 
to RL 3/5/03, of RL's delay. 
Upon FH's receipt of the 
GFS, a change by contract 
modification is requested 
from RL reflecting the 
impacts.  
FH-0300969 

GF002
6 

C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-
96RL13200
, C.2.2.1.2, 
Row 4, 
GFS/GFI 7 
 
DE-AC06-
96RL13200
, Section J, 
Appendix 
D, PI S-3, 
Attachmen
t 1, 
GFS/GFI 

Approve one-
time 
exception to 
ship FFTF 
fuel to SRS in 
M60 and 
RRSCs, or 
approve VA 
and deviation 
that supports 
disposition by 
co-mingling 
with 
irradiated 
fuels within 
90 days of 
submittal. 
Commitment
: 10 
December 
2003 

  One-Time 
Exception to 
Ship FFTF 
Fuel to SRS in 
M60 and 
RRSCs; or 
Deviation for 
Disposition by 
Co-Mingling 
with 
Irradiated 
Fuel 

FH-0303440 
Completed: 11 
September 2003 

ISSUE: RL responds to FH 
exemption request, and 
requests FH submit a BCR 
for alternate disposition of 
FFTF fuel. 
0303954A/03-AMCP-0066 
ISSUE: FH submits 
emergency BCR for 
implementation of an 
alternate disposition path for 
FFTF unirradiated fuel. FH-
0303954A R1, November 18, 
2003 
FH-0303954AR1  
ISSUE: FH submits BCR 
page change. FH-0303954A 
R1.1, November 20, 2003. 
FH-0303954AR1.1 
ISSUE: BCR is disapproved 
by RL. Requested to submit a 
revised BCR by 12/14/03.  
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GFS/I, CONTINUED 
 

Provide Safe and Secure Transports (SSTs) beginning November 1, 
2003 at a rate to achieve an average of 16.5 truck and trailer 

shipments per quarter until de-inventory is completed or provide 
written direction to proceed with the design, construction and 

loading of an alternate on-site storage facility no later than 3/31/03. 
Provide 
written 
direction to 
proceed with 
the design, 
construction 
and loading of 
an alternate 
on-site 
storage 
facility. 
Commitment
: 31 March 
2003 

      RL letter directed FH to 
continue consolidation to 
SRS as baseline. Final 
decision on material 
disposition expected in 
September. 

GF002
7 

C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-
96RL13200
, C.2.2.1.2, 
Row 4, 
GFS/GFI 8 
 
DE-AC06-
96RL13200
, Section J, 
Appendix 
D, PI S-3, 
Attachmen
t 1, 
GFS/GFI 

Provide SST 
beginning 1 
November 
2003, at a rate 
to achieve an 
average of 
16.5-truck and 
trailer 
shipments per 
quarter until 
de-inventory 
is completed 
or provide 
written 
direction to 
proceed with 
the design, 
construction 
and loading of 
an alternate 
on-site 
storage 
facility no 
later than 
March 31, 
2003. 
Commitment
: 1 November 
2003 

      Assumes SRS shipments are 
the approved PFP de-
inventory option. 
ISSUE: RL letter 04-AMCP-
0028, 11/3/03 – RL is 
working w/HQ on what 
support can be provided, but 
shipments of 16.5 starting 
11/1/03 will not occur. This 
letter provides direction to 
evaluate alternatives for de-
inventorying of the PFP. 
0304315A/04-AMCP-0028 
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GFS/I, CONTINUED 
 

Approve RCRA, Clean Air Act, NHPA, NEPA, CERCLA submittals 
in accordance with standard approval process durations. 

Approval of 
EE/CA and 
Action 
Memorandum 
for tank 241-
Z-361 
Commitment
: 26 
December 
2003 

  EE/CA and 
Action 
Memorandum 
for tank 241-
Z-361 

FH-0303149 
Completed: 22 
August 2003 

ISSUE: RL Letter dated 
10/17/2003, Unresolved 
GFS/GFI from 6/26/03 
Meeting 
0304104A/04-AMI-0001  
ISSUE: RL transmits 
comments on the EE/CA. 
Requests FH revise the 
subject document & resubmit 
to RL for regulatory approval, 
04-AMCP-0041, 11/20/03 
0304599A/04-AMCP-0041 

GF003
8 

C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 
4.1.2.2.5 
Disposition 
PFP 
Prepare PFP 
Facilities for 
Demolition  
 
WBS 
4.1.2.2.5 
Disposition 
PFP 
Demolish 
PFP 
Facilities to 
Slab-on-
Grade 

• Plutonium 
Finishing Plant 

 DE-AC06-
96RL13200
, C.2.2.1.2, 
Row 5, 
GFS/GFI 8 
 
DE-AC06-
96RL13200
, Section J, 
Appendix 
D, PI S-5, 
Attachmen
t 3, 
GFS/GFI 

Approval of 
EE/CA for the 
Removal of 
the 
Contaminated 
Waste 
Recovery 
Process 
Facility, 
Building 232-
Z 
Commitment
: 17 October 
2003 

  EE/CA for the 
Removal of 
the 
Contaminated 
Waste 
Recovery 
Process 
Facility, 
Building 232-
Z 

FH-0300688.1 
Completed: 19 
June 2003 

ISSUE: Ecology through RL 
transmits comments on the 
EE/CA. FH is requested to 
incorporate the comments and 
resubmit so that RL can work 
with Ecology to initiate the 
EE/CA for public comment. 
04-AMCP-0015/0304211 A, 
October 27, 2003. 
0304211A/04-AMCP-0015 
ISSUE: FH submits revised 
EE/CA. FH-0304211A R1, 
November 24, 2003  
FH-0304211AR1 

GF005
7 

C.2.4.1  
Fast Flux 
Test 
Facility 
(FFTF) 
Cleanup 

WBS 
4.1.4.1.2 
Transition 
FFTF 
Complex 
Transition 
FFTF 
Complex 

• Deactivation & 
Decommissionin
g 

 DE-AC06-
96RL13200
, C.2.4.1, 
Row 2, 
GFS/GFI 5 

Approve the 
T-3 license 
for shipment 
of sodium 
bonded fuel 
assemblies. 
The 
Contractor 
will submit 
the request for 
the revised 
Certificate of 
Compliance 
by March 31, 
2003. 
Commitment
: 31 
December 
2003 

  Request for 
Revised 
Certificate of 
Compliance 
(COC) for T-3 
Cask 
Planned: 31 
March 2003 

FH-0301392 
Completed: 31 
March 2003 

ISSUE: RL letter dated 
9/16/03 returns SARP for 
modification/revision.  
0303653/03-ABD-0129 

GF006
3 

C.2.6 
Groundwat
er 
Protection 

WBS 4.1.2.5 
200 Area 
Waste Site 
Cleanup 
Remediate 
200 Area 
Waste Sites  
 
WBS 4.1.6.2 
Prevent 
Further 
Degradation 
Control 
Run-
on/Run-off 

• Waste 
Management 

 DE-AC06-
96RL13200
, C.2.6, 
Row 2, 
GFS/GFI 1 

Decisions, 
requirements 
and approvals 
for 
constructing 
surface 
barriers. 
Commitment
: 30 
September 
2003 

      FH has agreed with DOE that 
this GFS/GFI should be 
deleted. It is still in the 
contract statement of work, 
but will be removed in a 
contract modification. 
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GFS/I, CONTINUED 
 

GF006
7 

C.3.3 
Waste 
Receiving 
and 
Processing 
Facility 
(WRAP) 

WBS 4.2.12 
WIPP 
Certification 
Disposition 
Transuranic 
Waste from 
WRAP/APL 
Processing 
to WIPP 

• Waste 
Management 

 DE-AC06-
96RL13200
, C.3.3, 
Row 3, 
GFS/GFI 3 
 
DE-AC06-
96RL13200
, Section J, 
Appendix 
D, PI S-4, 
Attachmen
t 2, 
GFS/GFI 

Provide 
Accelerated 
Process Line 
(APL) 
equipment, 
personnel, and 
funding for 
WIPP 
certification 
and shipment 
to include: 2 
drum 
nondestructiv
e examination 
(NDE) units, 
2 drum 
nondestructiv
e assay 
(NDA) units, 
2 headspace 
gas sampling 
and analysis 
units, 2 drum 
repackaging 
gloveboxes, 
and 1 mobile 
TRUPACT 
loadout 
station. 
Commitment
: 1 January 
2004 

      ISSUE: FH submitted letter 
to RL 10/8/03, FH-0303822, 
of RL's delay. FH will 
submit a BCR within 3 
months, and also intends to 
proceed with procurement of 
system by mid-Oct to 
mitigate the impacts of the 
potential missed GFS/I. RL 
to notify FH by Oct 15, 
2003, if position is incorrect. 
FH-0303822 

GF008
0 

C.3.11  
Mixed 
Waste 
Disposal 
Trenches 
(MWDT) 

WBS 4.2.2 
Central 
Waste 
Complex 
(CWC) 
Dispose of 
Mixed Low-
Level Solid 
Waste  
 
WBS 4.2.9 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 
Maintain 
Safe & 
Compliant 
Mixed 
Waste 
Disposal 
Trench 
Operations  
 
WBS 4.2.10 
MLLW 
Treatment  
Treat 
MLLW 

• Waste 
Management 

 DE-AC06-
96RL13200
, C.3.11, 
Row 1, 
GFS/GFI 2 
 
DE-AC06-
96RL13200
, Section J, 
Appendix 
D, PI S-4, 
Attachmen
t 2, 
GFS/GFI 

Approve the 
200 ETF 
Delisting 
Modification 
Petition for 
acceptance of 
unrestricted 
F039 multi-
source 
leachate for 
Hanford's 
RCRA 
Subtitle-C 
disposal units. 
Commitment
: 31 January 
2003 

      Latest estimated completion 
from DOE-RL is 9/30/2003. 
ISSUE: RL Letter dated 
10/17/2003, Unresolved 
GFS/GFI from 6/26/03 
Meeting 
0304104A/04-AMI-0001  
ISSUE: Impending impact, 
assuming date is missed, 
request recovery plan w/ 
revised date. (PI) S-4 (1b) 
FH-0300381  
ISSUE: RL response dated 
4/4/2003 to FHI letter FH -
0300381. The existing public 
comment and comment 
resolution cycles lead 
towards an expected July 15, 
2003, completion date for 
delisting petition. 
0301510/03-PRO-0317 
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GFS/I, CONTINUED 
 

GF008
3 

C.3.11  
Mixed 
Waste 
Disposal 
Trenches 
(MWDT) 

WBS 4.2.9 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 
Maintain 
Safe & 
Compliant 
Mixed 
Waste 
Disposal 
Trench 
Operations  
 
WBS 4.2.10 
MLLW 
Treatment  
Treat 
MLLW  
 
WBS 4.2.13 
Waste 
Management 
Operations 
Project 
Management  
Provide 
Waste 
Managemen
t Services 

• Waste 
Management 

 DE-AC06-
96RL13200
, C.3.11, 
Row 1, 
GFS/GFI 5 
 
DE-AC06-
96RL13200
, Section J, 
Appendix 
D, PI S-4, 
Attachmen
t 2, 
GFS/GFI 

Approve 
Hanford Solid 
Waste EIS 
(Issue Record 
of Decision) 
Commitment
: 31 July 
2003 

      Approval anticipated before 
the end of FY 2003 
ISSUE: FH submitted letter 
to RL 8/25/03, of RL’s 
delay. FH requests a 
recovery plan. Upon FH’s 
receipt of the GFS, a change 
by contract modification 
may be requested from RL 
reflecting the impacts. 
FH-0303025  
ISSUE: RL letter 03-WMD-
0278, of 10-10-03 responds 
to FH-0303025. The 
anticipated issuance date for 
the SWEIS ROD is later this 
year. Completion of this 
SWEIS is not a predicate to 
submission of the Part A. 
0304029/03-WMD-0278 

GF008
4 

C.3.11  
Mixed 
Waste 
Disposal 
Trenches 
(MWDT) 

WBS 4.2.2 
Central 
Waste 
Complex 
(CWC) 
Dispose of 
Mixed Low-
Level Solid 
Waste  
 
WBS 4.2.9 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 
Maintain 
Safe & 
Compliant 
Mixed 
Waste 
Disposal 
Trench 
Operations  
 
WBS 4.2.10 
MLLW 
Treatment  
Treat 
MLLW 

• Waste 
Management 

 DE-AC06-
96RL13200
, C.3.11, 
Row 1, 
GFS/GFI 6 
 
DE-AC06-
96RL13200
, Section J, 
Appendix 
D, PI S-4, 
Attachmen
t 2, 
GFS/GFI 

Authorize in-
trench RCRA 
treatment, 
including 
alternative 
treatment of 
MLLW 
Commitment
: 1 
September 
2003 

      Approval anticipated before 
the end of FY 2003. 
ISSUE: RL Letter dated 
10/17/2003, Unresolved 
GFS/GFI from 6/26/03 
Meeting 
0304104A/04-AMI-0001  
ISSUE: Authorization for in-
Trench MLLW treatment is 
pending approval of Hanford 
Solid Waste EIS. Impacts 
documented in FH-0303025 
submitted to RL on 
8/25/2003. 
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GFS/I, CONTINUED 
 

Approve volumetric and real property release documentation within 
60 days of receipt or in accordance with approved Project Plan 

milestones. 

GF009
2 

C.5.1 
Environme
nt, Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 
4.4.3.10 
Radiation 
Protection 
Radiation 
Protection 

• Safety & 
Health 

 DE-AC06-
96RL13200
, C.5.1, 
Row 6, 
GFS/GFI 1 Approve 

volumetric 
and real 
property 
release 
documentatio
n within 60 
days of 
receipt or in 
accordance 
with approved 
Project Plan 
milestones. 
Commitment
: 10 April 
2003 

  Authorized 
Limits for the 
Washington 
Nuclear 
Power Supply 
Plant (WNP)-
1 & WNP-4 
Sites 

FH-
0205262AR1 
Completed: 10 
February 2003 

This is an RL action for them 
to give us comments on our 
submittal to them of 
authorized limits for the 
release of the WNP 1/4 land. 
The request has been sent by 
RL to HQ. RL does not 
anticipate receiving approval 
or comments in the near 
future. This is not an impact 
to FHI, so we will not pursue 
it at this time.  

  

 
CONTRACT DELIVERABLES 

 
Listed below are the current FH contract deliverables.  Only data for the next 30 days (including any 
open deliverables from prior periods) are shown.  Eleven FH Deliverables to RL are late, of which eight 
are to be deleted when Contract Modifications are issued.  The “blue” text is hyper-linked to the 
current PHMC/RL contract at web-site 
\\AP001\HSTD\IRMS\CONTRACTS_AND_ACQUISITION\CONTRACT_DELIVERABLES\SUMMARY\ALL_C
ONTRACT_DELIVERABLES.HTM. 
 
NOTE:  All contract deliverable data is through December 15, 2003. 
 

 (Highlight: gold = PI Related, red = Late/Missed)  

Ref. 
ID 

SOW 
Section WBS Scope Resp. Req’mt Deliverable 

FH Letter 
No. & Date 
Completed 

Needed 
GFS/GFI 

RL Letter 
No. & Date 
Completed 

Comments 

PFP update to Final Safety Analysis Report (SAR) (including 
Hazard Analysis Data) (Annual) 

CD0021 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 4.1.2.2.2 
Maintain Safe 
and Compliant 
PFP 
Maintain Safe 
and Compliant 
Facilities, 
Systems, and 
Waste Sites at 
PFP 

• Plutonium 
Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, Row 
2, Deliverable 2 PFP update to 

Final Safety 
Analysis Report 
(SAR) (including 
Hazard Analysis 
Data) (2003) 
Planned: 30 
December 2003 

      ISSUE: FH developed a 
proposal that postpones 
the annual update to 
12/30/03 to allow for the 
more efficient use of 
resources. This delay is 
within the grace period 
allowed per HNF-PRO-
062. The planned date is 
revised from 9/30/03 to 
12/30/03. FH-0303554, 
9/25/03. 
FH-0303554 
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CONTRACT DELIVERABLES, CONTINUED 

 
CD0217 C.2.2.2  

200 Area 
Waste Site 
Cleanup 

WBS 4.1.2.5 
200 Area Waste 
Site Cleanup 
Remediate 200 
Area Waste 
Sites 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.2.2.2, Row 1, 
Deliverable 4 

M-13-00N: 1 
200 NPL RI/FS 
(RFI/CMS) work 
plans for the 
200-UR-1, 
unplanned 
releases 
Commitment: 
31 December 
2003  
Planned: 31 
December 2003 

      ISSUE: Ecology is 
recommending a 
streamlined approach, but 
it significantly modifies 
the work plan content & 
FH’s ability to meet the 
12/31/03 deliverable. The 
proposed new date is June 
30, 2004. A proposed 
change request & 
tentative agreement are 
included for RL;s use. 
See FH-0303658, 
September 30, 2003. 
FH-0303658 

Authorization Agreement 327 (review and update yearly) CD0042 C.2.3.4  
300 ACP 
Facilities 
Deactivation 
Pending 
Transfer to 
River 
Corridor 
Contract 

WBS 4.1.3.4 
300 ACP 
Facilities 
Pending 
Transfer to RCC 
Deactivate 300 
ACP 
Contaminated 
Facilities 

• Deactivation 
& 
Decommission
ing 

 DE-AC06-
96RL13200, 
C.2.3.4, Row 2, 
Deliverable 2 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement 327 
(2003) 
Planned: 30 
September 2003 

      ISSUE: Letter requesting 
DOE approval to cancel 
applicability of AA 
requirements is in 
preparation, pending 
PHMC Mod. 185 reflects 
this deletion. 

CD0068 C.2.6 
Groundwater 
Protection 

WBS 4.1.6.7 
Drill 
Groundwater 
RCRA/CERCL
A/AEA Wells 
Install and 
Maintain 
Groundwater 
Monitoring 
Wells 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.2.6, Row 3, 
Deliverable 3 

M-24-00O: 
Install RCRA 
groundwater 
monitoring wells 
at the rate of up 
to 50 (if 
required) 
Commitment: 
31 December 
2003  
Planned: 31 
December 2003 

        

Authorization Agreement for WRAP (review and update yearly) CD0081 C.3.3 
Waste 
Receiving 
and 
Processing 
Facility 
(WRAP) 

WBS 4.2.3 
Waste Receiving 
and Processing 
Facility (WRAP) 
Maintain Safe 
& Compliant 
WRAP Facility 
Operations 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.3, Row 1, 
Deliverable 1 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement for 
WRAP (2003) 
Planned: 30 
December 2003 

      FH submitted MDSA, 
FH-0301468, 4/7/03. RL 
approved the DSA, 03-
ABD -0101, 7/11/03. FH 
submitted the final DSA, 
FH-0301468 R2, 10/6/03. 
The AA to follow, 
planned 12/31/03. 

Authorization Agreement for 242-A Evaporator Facility (review 
and update yearly) 

CD0087 C.3.5 
242-A 
Evaporator 

     DE-AC06-
96RL13200, 
C.3.5, Row 1, 
Deliverable 1 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement for 
242-A 
Evaporator 
Facility (2003) 
Planned: 30 
September 2003 

      Transferred to CHG. To 
be DELETED (Mod 185 
pending) 
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CONTRACT DELIVERABLES, CONTINUED 

 
CD0244 C.3.7 

200 Area 
Effluent 
Treatment 
Facility 
(ETF) 

     DE-AC06-
96RL13200, 
C.3.7, Row 1, 
Deliverable 1 

M-26-05J : 
Evaluation of 
development 
status of tritium 
treatment 
technology that 
would be 
pertinent to the 
cleanup and 
management of 
tritiated waste 
water 
Commitment: 
31 August 2003 
Planned: 31 
August 2003 

      This TPA milestone has 
been deleted per CR M-
26-02-01 approved 
4/24/2003 and replaced 
with TPA milestone M-
26-07A, "Submit 
Evaluation of Status of 
Development of Tritium 
Treatment Technology" 
Due: 03-31-04. Pursuing 
direction from RL to 
implement the new TPA 
milestones for the tritium 
report. 

Submittal of Department of Natural Resources Land Lease 
Monitoring Report (Monthly) 

CD0108 C.3.9 
300 Area 
Treated 
Effluent 
Disposal 
Facility 
(TEDF) 

WBS 4.2.7 300 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
300 Area TEDF 
Operations 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.9, Row 1, 
Deliverable 1 Submittal of 

Department of 
Natural 
Resources Land 
Lease 
Monitoring 
Report (2003, 
November) 
Planned: 31 
December 2003 

        

Quarterly Report of Personal Property Sales 
Quarterly Report 
of Personal 
Property Sales 
(FY2003 Quarter 
4) 
Planned: 12 
October 2003 

      Report is Discontinued. 
0303399/03-FMD-0327, 
August 28, 2003. 

CD0098 C.4.2 
Hanford Site 
Services 

WBS 4.3.1.7.8 
Acquisition and 
Materials 
Management  
Asset 
Disposition 
(Investment 
Recovery 
Operations) 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.4.2, Row 2, 
Deliverable 2 

Quarterly Report 
of Personal 
Property Sales 
(FY2004 Quarter 
1) 
Planned: 12 
January 2004 

        

Nuclear Material Accountability Transaction Data Report 
(Monthly) 

CD0114 C.4.2 
Hanford Site 
Services 

WBS 4.3.5.6 
Material Control 
and 
Accountability 
Material 
Control and 
Accountability  

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, Row 41, 
Deliverable 1 Nuclear Material 

Accountability 
Transaction Data 
Report (FY2004 
December) 
Planned: 14 
January 2004 

      Deliver to 
telecommunications via 
Classified Document 
Control by the 8th 
working day of the 
following month. 

Status Report on DOE Findings (Quarterly) CD0116 C.4.2 
Hanford Site 
Services 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management  
Safeguards & 
Security 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2, Row 41, 
Deliverable 9 
 
CRD O 470.1, 
Chg 1 (Supp 
Rev 1), Section 
C 2) e subpart 1  
 
CRD O 470.1, 
Chg 1 (Supp 
Rev 1), Section 
C 2) e subpart 2 

Status Report on 
DOE Findings - 
1st Quarter 
FY2004 
Planned: 10 
January 2004 

      Forward information to 
DOE-RL via e-mail. 
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CONTRACT DELIVERABLES, CONTINUED 

 
Water Quality Monitoring Report (Annual) CD0299 C.4.2 

Hanford Site 
Services 

     DE-AC06-
96RL13200, 
C.4.2, Row 52, 
Deliverable 3 

Water Quality 
Monitoring 
Report (2003) 
Planned: 30 
September 2003 

      to be DELETED (Mod 
185 pending) 

200E, 200W, 300, 400 Area Drinking Water Report (Monthly) CD0300 C.4.2 
Hanford Site 
Services 

WBS 4.3.1.1.3 
Water 
Compliance and 
Sampling 
Utilities 
Operations and 
Maintenance--
Water 
Compliance 
and Sampling 

• Deactivation 
& 
Decommission
ing 

 DE-AC06-
96RL13200, 
C.4.2, Row 52, 
Deliverable 4 

200E, 200W, 
300, 400 Area 
Drinking Water 
Report (2003, 
December) 
Planned: 10 
January 2004 

        

Annual BCAA Asbestos Notification of Intent CD0155 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, Row 1, 
Deliverable 1 

Annual BCAA 
Asbestos 
Notification of 
Intent (CY 2004) 
Planned: 31 
December 2003 

        

National Pollutant Discharge Elimination System Discharge 
Monitoring Report (Monthly) 

CD0288 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, Row 1, 
Deliverable 18  
 
CRD O 231.1, 
Chg 2, Section 
12 
 
DOE 5400.1, 
Chg 1, Chapter 
II, Section 4 

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2003, 
November) 
Planned: 25 
December 2003 

        

Quarterly RCRA Permit Class I Modification Notification CD0154 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 WA780008967, 
Permit 
Condition I.C.3 
 
WAC 173-303, 
WAC 173-303, 
Section 830, 
(4)(a)(i)(A) 
 
DE-AC06-
96RL13200, 
C.5.1, Row 1, 
Deliverable 19 

Quarterly RCRA 
Permit Class I 
Modification 
Notifications 
(2004 1st 
Quarter) 
Planned: 2 
January 2004 

        

RCRA Section 3016 Report (Biennial) CD0143 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, Row 1, 
Deliverable 21 

RCRA Section 
3016 Report 
(Biennial)  
Planned: 26 
December 2003 

      Revised due from 12/12 
to 12/26 is due to a delay 
by EPA to provide 
Section 3016 forms & 
instruction to DOE-HQ. 
FH does not anticipate 
receipt of the forms & 
instructions until 
12/19/03. 
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CONTRACT DELIVERABLES, CONTINUED 

 
Occupational Safety and Health 300 Log Annual Summary 

Report 
CD0289 C.5.1 

Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

     DE-AC06-
96RL13200, 
C.5.1, Row 4, 
Deliverable 1 Occupational 

Safety and 
Health 300 Log 
Annual 
Summary Report 
(2003) 
Planned: 30 
September 2003 

      To be Deleted (Mod 185 
Pending)  

OSHA 2001 Log Summary Report (Annual) CD0133 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

     DE-AC06-
96RL13200, 
C.5.1, Row 4, 
Deliverable 2 
 
CRD O 231.1, 
Chg 2, Section 1 
 
CRD O 231.1, 
Chg 2, Section 
1.a 
 
CRD O 231.1, 
Chg 2, Section 
1.b 

OSHA 2001 Log 
Summary Report 
(2003) 
Planned: 30 
September 2003 

      To be Deleted (Mod 185 
Pending)  

Conference Management Report (Quarterly) CD0270 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 4 

Conference 
Management 
Report (2004 1st 
Quarter) 
Planned: 10 
January 2004 

        

Contract Funds Status Report (Monthly) CD0179 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 5 

Contract Funds 
Status Report 
(November 
FY04) 
Planned: 31 
December 2003 

        

Depreciation Charges (Monthly) CD0271 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 8 

Depreciation 
Charges 
(FY2004 
December) 
Planned: 10 
January 2004 

        

Financial Information System (FIS) Management & Reporting 
System (MARS) (Month-End Deadlines) 

CD0173 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 13 Financial 

Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(FY2004 
December) 
Planned: 10 
January 2004 

        

Fluor Hanford, Inc., Cost Submittal FHXXXX (Monthly) CD0281 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 19 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX 
(FY2004 
December) 
Planned: 10 
January 2004 
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CONTRACT DELIVERABLES, CONTINUED 

 
Reconciliation of Activities Charged to Suspense Debits and 

Budget and Reporting (B&R) Number (Monthly) 
CD0294 C.5.3 

Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 22 Reconciliation of 

Activities 
Charged to 
Suspense Debits 
and Budget and 
Reporting 
(B&R) Number 
(FY2004, 
December) 
Planned: 10 
January 2004 

        

GFS/GFI Report (Quarterly) CD0284 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.4 
PHMC Planning 
and Integration 
Baseline 

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, Row 2, 
Deliverable 1 

GFS/GFI Report 
(FY2004 1st 
Quarter) 
Planned: 19 
December 2003 

        

Project Hanford Management Contract Performance Report 
(Monthly) 

CD0169 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.4 
PHMC Planning 
and Integration 
Contract 
Reporting 
(Baseline) 

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, Row 4, 
Deliverable 13 Project Hanford 

Management 
Contract 
Performance 
Report (11/2003) 
Planned: 31 
December 2003 

        

Quarterly Limited Emergency Preparedness Exercise Evaluation 
Reports 

CD0291 C.5.9 
Direct 
Support to 
DOE/RL 
(Department 
of Energy, 
Richland 
Office) 

WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparedness - 
RL Support 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.9, Row 3, 
Deliverable 2 Quarterly 

Limited 
Emergency 
Preparedness 
Exercise 
Evaluation 
Reports (FY2003 
4th Quarter) 
Planned: 20 
October 2003 

      to be DELETED (Mod 
185 pending) 

Emergency Readiness Assurance Plan/Report (ERAP) (Annual) CD0205 C.5.9 
Direct 
Support to 
DOE/RL 
(Department 
of Energy, 
Richland 
Office) 

WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparedness - 
RL Support 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.9, Row 3, 
Deliverable 3 
 
CRD O 151.1A, 
Item 4 
 
DOE/RL-94-02, 
Section 14.2.1 

Emergency 
Readiness 
Assurance 
Plan/Report 
(ERAP) (2003) 
Planned: 30 
September 2003 

      to be DELETED (Mod 
185 pending) 

Quarterly Emergency Management Metrics Data CD0203 C.5.9 
Direct 
Support to 
DOE/RL 
(Department 
of Energy, 
Richland 
Office) 

WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparedness - 
RL Support 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.9, Row 3, 
Deliverable 4 
 
DOE/RL-94-02, 
Section 14.2.4 
 
DOE/RL-94-02, 
Section 14.2.4 
 
DOE/RL-94-02, 
Section 14.2.4 

Quarterly 
Emergency 
Management 
Metrics Data 
(FY2003 4th 
Quarter) 
Planned: 20 
October 2003 

      to be DELETED (Mod 
185 pending) 
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CONTRACT DELIVERABLES, CONTINUED 

 
Waste Minimization Program Plan (Waste Stream Priority) 

(Annual) 
CD0202 C.5.9 

Direct 
Support to 
DOE/RL 
(Department 
of Energy, 
Richland 
Office) 

     DE-AC06-
96RL13200, 
C.5.9, Row 6, 
Deliverable 5 
 
DOE 5400.1, 
Chg 1, Chapter 
III, Section 4 

Waste 
Minimization 
Program Plan 
(Waste Stream 
Priority) 
(FY2003) 
Planned: 30 
September 2003 

      to be DELETED (Mod 
185 pending) 

  


